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QUARTERLY REPORT 
 

Project Name: Multi-sectoral Assistance for Populations in Crises (The MAP Project)  

Country:  Somalia 

Agreement Number: AID–OFDA–G–13–00135 

Reporting Period: Jan 1, 2015 to March 31, 2015 

Contact Person:   HQ:  Rachel Gordon-Roberts  Field: Abukar Ga’al 

              rgordon-roberts@care.org   Abukar.Ga’al@care.org 
              404-979-9271    +254-20-2718000 

OVERVIEW 

This is the sixth quarterly report for the MAP project covering activities implemented between January and 
March 2015. The report captures project achievements as well as the implementation challenges encountered 
during the reporting quarter.  
 

SECTOR : ECONOMIC RECOVERY AND MARKET SYSTEMS (ERMS) 

 

 

 

Subsector 1: Microfinance 

Community savings and lending groups: (Puntland)  

- Nine (9) VSLA groups (15 persons per group) were formed in Bosaso and Qardho IDP camps. In Bosaso, 
seven groups were selected from five different camps (one group each in Hadole, 100 Bush and Sanfarow 
IDP camps, and two groups each in Banadir B and Mingis B IDP camps). An introductory session covering 
VSLA background and VLSA approach was conducted for all the groups. In Qardho, 2 groups were formed 
in Tawakal and Bula Qadax IDP camps. 

- Each group was provided with supplies consisting of Saving box, ruler, calculator, cash book, and ink pad.  
 

Subsector 2: Temporary Employment 

 Cash-for-Work (CFW) in Puntland and Mogadishu 

-  During the quarter, 820 persons (580 females and 240 males) were employed through CFW activities in 
Garowe, Las Anod, Bosaso, Qardho and Mogadishu. 

o  100 beneficiaries (93 females and 7 males) each representing a household (774 persons in total, 373 
females and 401 males) were selected & registered in Jowle IDP camp in Garowe to undertake daily 
garbage collection within the camp. Each of the beneficiaries worked for a period of 20 days and 
was paid US$ 5 per day. 

o In Las Anod district of Sool region, 220 beneficiaries (179 males and 41 females) were engaged in 
CFW activities involving the rehabilitation of 15 water points (10 shallow wells and 5 earth dams) in 
15 villages. This included 20 skilled workers each receiving $10 per day and 200 unskilled workers 
earning $5 per day. Each of the unskilled workers worked for a period of 40 days while the skilled 
worked for 25 days. Locations where the CFW activities took place were; Higlo (36 persons), 
Falidhyale (28 persons), Godqabobe (28 persons), Burawadal (28 persons), Ganbadhe (8 persons), 
Tukaraq (36 persons), Madaremin 1 (8 persons), Madaremin 2 (8 persons), Farxaskule (8 persons), 
Yagori 1 (8 persons) Yagori 2 (8 persons) Yagori 3 (8 persons and Yagori 4(8 persons) 

o In Bari region, 350 beneficiaries (333 females and 17 males) each representing a household (2,407 
persons in the households– 1,260 females and 1,147 males) were engaged in garbage collection 

Objective: Restore economic assets for returnees and provide temporary employment for vulnerable 
IDPs residing in camps. 

mailto:cdavis@care.org
mailto:gabukar@som.care.org
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through CFW in Bosaso and Qardho IDP camps. Each of the beneficiaries worked for a period of 
20 days and were paid $5 per day 

o In Mogadishu, 150 beneficiaries (113 females and 37 males) each representing a household (1,060 
persons in total in the households, 530 males and 530 females) participated in CFW activities in 
Zona K IDP camps of Hodan district. Each of the beneficiaries worked for a period of 39 days and 
were paid $5 per day  

- In Erigavo and El-Afweyn districts (Sanaag region), 162 beneficiaries (81 males and 81 females) were 
selected and registered for CFW. The beneficiary selection and registrations was done jointly with village 
elders and local authorities’ representatives.18 persons were registered each in the following locations; Yufle, 
Marawade, Biyogaduud, Goof, Masagan, Xamilka, Dhabarmamac, Gal iyo Qac and Lasdoomare villages. 
The Cash for work activities are expected to begin in the next quarter.  

- In Puntland Cash payments were made directly to the beneficiaries through Salam Bank while in Mogadishu 
payments were made directly to the registered telephone numbers of the beneficiaries through Hormud 
Telecommunication Company.  

 
SECTOR 2: HUMANITARIAN COORDINATION & INFORMATION MANAGEMENT  

 

 

 
 

Subsector 1: Coordination 

- 53 NGOs working in Somalia actively coordinated through the Consortium’s monthly meetings. 

- The Consortium hosted 2 Monthly Membership coordination meetings at Nairobi level, 4 Regional Monthly 
Membership coordination meetings in addition to 8 thematic briefings including 2 in the Puntland region.  

- Operational coordination meetings have also been facilitated and held, including but not limited to, an NGO 
meeting with the Humanitarian Coordinator/Residence Coordinator in Garowe and Nairobi, meetings on 
SPUs both at Nairobi level and the regions and a meeting with the Ministry of Planning and International 
Cooperation and Federal Government of Somalia.  

- The Consortium has convened and facilitated one (1) Resilience working group meetings and 4 advocacy 
meetings.  

- In the reporting period, the SNC has actively engaged in advocacy efforts and initiatives. The director has 
undertaken an international lobbying trip to highlight key messages on issues of concern in Somalia 
including access, protection, remittances, IDPs and refugees and CCTARC. The mission of the trip was two-
fold, to lobby with UNSC Members and Member States to influence language in the upcoming UNSOM 
Mandate Renewal as well as keeping Somalia on the international agenda with US State Department and 
members of the US Senate. Forced evictions are becoming more prominent and the SNC is currently 
working on messaging on this with tin tent of tabling at the Humanitarian Country Team (HCT) for 
endorsement. The SNC also facilitated the release of a press statement following the closure of Money 
Remittance Providers in Kenya. 

- During the reporting period, the Director and the team have, amongst others, represented members in the 
following fora: Humanitarian Country Team (3 meetings), the Development Partners Forum (2 meetings), 
the Humanitarian Coordination Forum (2 meetings), the joint UN NGO Humanitarian Communications 
Group Meeting (2 Meetings), The CHF Advisory Group (1 meeting), at the HC member state briefing. At 
regional level, the SNC director has had bilateral meetings with local authorities in Garowe, Puntland and the 
Somaliland based Regional Focal Point has represented agencies in the MNPD consultative committee 
meeting. The Consortium continued to provide a forum for the NGOs to have face to face meetings with 

Objective: Support the Somalia NGO Consortium in providing a forum for strategic coordination, 

collaboration, and information exchange among NGOs operational in Somalia. 

(Primarily drought, flooding) and ongoing conflict throughout the country 

for families displaced or affected by both natural disasters  

(Primarily drought, flooding) and ongoing conflict throughout the country. 
 



                                
 

 

The MAP Project Quarter 6 Report (Jan – Mar 2015)  
  3 | P a g e  

 
 

 

key stakeholders, thereby facilitating access to key stakeholders and convened an NGO meeting with the 
Humanitarian Coordinator, The UN Head of the Financial Unit and the UN Risk Management Unit. NGO 
concerns and challenges with operational context and other strategic issues were articulated at the 
aforementioned meetings.  
 

SECTOR 3: LOGISTICS SUPPORT, RELIEF COMMODITIES  

 

 

 

 

Subsector 1: Non-Food Items (NFIs) 

Provision of NFI kits 

- 240 NFI kits were distributed to 240 displaced households (benefiting 1198 individuals, 607 males and 591 
females). 200 households were displaced by conflict in Sool region while 40 were affected by fire in Bosaso 
as indicated in the table 1 below. 

Table1: NFI Beneficiaries breakdown by age and sex  

Location Region 

No. of Beneficiaries by age and sex 

 < 5 yrs. 6 to 17 yrs.  18 to 49 yrs. > 49 yrs. 
Total  

M F M F M F M F 

Bulo Elay (Bosaso town) Bari 29 33 40 29 36 27 6 4 204 

Alkhayr Bosaso town) Bari 12 4 10 9 11 7 0 1 54 

Xalin village (Taleex district) Sool 199 195 95 128 82 80 87 74 940 

TOTAL   240 232 145 166 129 114 93 79 1198 

 

- Each NFI kits consisted of, 1 plastic sheet, 2 blankets, 2 sleeping mats,1 kitchen set, 2 jerry cans, 2 sanitary 
cloths and 1 bar soap in line with Somalia NFI/ shelter cluster guidelines.  

Subsector 2: Transport (Air/land/sea)  

- Completed in Phase 1. 

SECTOR 4: NUTRITION 

 

 

 

- A total of 2,052 beneficiaries were screened in both Qardho and Lower Juba out of which, 873 beneficiaries 
(165 severely malnourished children < 5 years, and 708 moderately malnourished pregnant lactating mothers 
and children < 5years were admitted in both locations. Six (6) sites provided nutritional interventions for 
Outpatient therapeutic Program and Supplementary Feeding Program in both Lower Juba and Qardho. 

 

Subsector 1: Infant and Young Child Feeding and Behavior Change 

- 1816 persons (1518 females and 298 males) received nutrition behaviour change messages in Qardho and 
Lower Juba. Out of these, 209 pregnant and lactating mothers (35 in Lower Juba and 174 in Qardho) 
received individual counseling and promotion sessions on exclusive breastfeeding and optimal 

Objective: Ensure immediate replacement of essential household items for vulnerable IDPs residing 

in camps and support the voluntary return of IDPs to their places of origin through transport 

logistics. 

Objective: To provide curative and preventative care for the moderately and severely acutely 

malnourished individuals in the targeted locations  
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complementary feeding practices, while 1607 persons were reached through mass nutrition education 
messages. In addition, 25 appreciation kits were distributed to 25 lactating mothers who have shown 
improved breastfeeding practices in Dobley as an appreciation for the improved practices as well as serve as 
role models for the rest of the mothers. Each appreciation kit consisted of 2 cooking pans, 4 bowls and 4 
mugs. 

-  In Lower Juba, cooking demonstration involving practical preparation of various energy dense recipes while 
making use of local nutritious recipes were conducted. A total of 25 pregnant and lactating mothers and 
mothers with malnourished children benefitted from the cooking demonstration sessions.  

 

Subsector 2: Management of MAM 

- A total of 708 moderately acutely malnourished persons were admitted in Qardho and Lower Juba. In 

Qardho, 113 children under 5 years (51 males and 62 females) and 64 pregnant and lactating mothers were 

admitted, while in Lower Juba, 374 children under 5 years (196 males and 178 females) and 157 pregnant 

and lactating mothers were admitted 

- A total of 5553 children under-five years (252 males and 303 females) exited from the Supplementary 
Feeding Program (SFP)(479 in Lower Juba and 76 in Qardho, including 13  transfers to the Outpatient 
Therapuetic Program (OTP). Out of the total discharges reported, 521 were successfully cured (96%), 21 
defaulted (3.78%) and 13 transferred (2.3%) to OTP. Additionally, 445 pregnant and lactating mothers (381 
in Lower Juba and 64 in Qardho) were cured and discharged from the program. 

 

Subsector 3: Management of SAM 

- 165 severely acutely malnourished children under 5 years were admitted (85  males and 80  females) in the 
program in both Qardho and Lower Juba. In Qardho, 27 under-fives were successfully discharged and cured 
(100%). There were no defaulter, non-cured, transfers and deaths reported. In Lower Juba, 106  under-fives 
were discharged – 102  were successfully cured (96%), 3 defaulted (3%), 1 non-recovered (1%), no transfers 
and deaths reported.  

SECTOR 5: PROTECTION 

 

 

 

Subsector 1: Prevention and Response to Gender-based Violence 

Support to referral of survivors:  

-  A total of 90 female GBV survivors (38 in Garowe and 52 in Bosaso) were identified and assisted through 
psychosocial counseling, and referral to other service providers such as Garowe Hospital, Matakaal, Bosaso 
General Hospital, TASS and GRT for health assistance; Legal aid association for legal support and police for 
security services .  

 

          Identified GBV types by locations  

# GBV type Location 

Bosaso Garowe Total 

1. Denial of resources 0 2 2 

2. Physical assault 43 25 68 

3. Rape 2 3 5 

4. Sexual assault 4 8 12 

Objective: To provide effective, efficient and coordinated delivery of appropriate protection 

assistance to IDP camp-based populations (women, girls, boys and men) in Puntland 
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5. Emotional abuse 3 0 3 

 TOTAL 52 38 90 

 

- 45 GBV survivors benefited from the CFW activities in Garowe, Qardho and Bosaso (5 in Garowe, 10 in 
Qardho and 30 in Bosaso).  

 

Provision of CMR Services  

- A Clinical management of rape (CMR) Focal Point based in Bosaso General Hospital was recruited and is 
providing treatment to survivors of rape and physical assault. So far, 44 (49%) survivors received medical 
support (11 in Garowe and 33 in Bosaso) while, 5 cases of rape, 4 (80%) received CMR treatment (refer to 
the table above). 

 

Community based GBV monitoring and reporting  

- CARE participated in one GBV Working Group meeting at national level to define standard awareness 

messages on GBV to be used in awareness campaigns.   

- 36 GBV Focal Points conducted awareness campaigns in 20 households in Garowe and Bosaso. A total of 
2,180 (1,072 men and 1,108 women) benefited from this campaigns – 1,960 IDPs and 220 Host community. 
The awareness campaign mainly focused on reduction of domestic violence and how it could possibly 
change attitude towards the stigmatization of the survivors, as well as their protection 

- 3 meetings were held with the 36 GBV Focal Points to discuss ways of handling GBV survivors and 

provision of effective psychosocial support. 

 

Staff and Partners training   

- 15 (7 men and 8 women) CARE and partners’ staff were trained in Garowe. The training was conducted in 
accordance with the Somalia national protection cluster guidelines and covered the following topics; 
definition of protection mainstreaming, identification of specific vulnerabilities among beneficiaries, 
protection responsibilities of different actors, protection analysis during the different stages of the project 
cycle and mainstreaming protection in different sectors. 

Subsector 2: Psychosocial Support Services 

Provision of Psychosocial Counseling  

-  85 GBV survivors (33 in Garowe and 52 in Bosaso) benefited from one-to-one counseling sessions. 95% of 
these survivors (81 individuals) have reported to have fully recovered from their past traumatic experiences  

- A total of 98 (26 men, 29 women and 33 children) in Bosaso and Garowe were interviewed in order to 
measure improvement in their psychosocial status. Findings of this survey will be reported in the next 
quarter.  
 

SECTOR 6: WATER, SANITATION AND HYGIENE (WASH) 

 

 

 

- During the reporting quarter, the project completed rehabilitation of Dhahar Borehole, rehabilitation of 5 
shallow wells – 3 in Garowe and 2 in Bosaso – and the construction of 80 household latrines in Bosaso IDP 
camps. The project also procured garbage skips for solid wastes disposal. Training for 30 community 

Objective: Establish locally managed and sustainable systems for drinking water, sanitation and 
hygiene promotion for vulnerable IDP and host populations. 
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hygiene promoters have also been conducted during this reporting period. The CHP conducted a number of 
hygiene promotion campaigns in Bosaso and Garowe. 
 

Subsector 1: Environmental Health  

- Garbage Collection and Disposal (Cash for Work): During the reporting quarter, the project selected 

and engaged 450 community sanitation workers (418 females and 32 males) on garbage collection through 

cash-for-work activities. 100 beneficiaries were engaged in Garowe’s Jawle IDP camp, 100 beneficiaries in 

Qardho and 250 beneficiaries in 5 IDP camps1 and 1 host village2 in Bosaso. Collection and disposal of solid 

wastes benefited approximately 40,418 persons3 in IDP camps in Garowe, Qardho and Bosaso. An 

estimated 230 trucks of garbage have been collected during the reporting period (70 in Garowe, 30 in 

Qardho and 130 in Bosaso).  

- The project also distributed sanitation tools kits consisting of 2,357 empty sacks for collecting rubbish, 250 

rakes, 125 pick axes, 125 shovels, 100 wheelbarrows, and 495 heavy duty gloves to support environmental 

sanitation in IDP camps in Garowe, Bosaso and Qardho. 

 
Subsector 2: Hygiene Promotion 

- Community Hygiene Promoters:  Thirty (30) community hygiene promoters (CHPs) – 20 females and 10 
males - in Bosaso and Garowe were selected and trained on “Participatory Hygiene and Sanitation 
Transformation (PHAST)” training. The training covered key hygiene practices such as safe collection, 
storage and use of water; personal and domestic hygiene; safe handling of food; safe disposal of wastewater; 
human and solid wastes disposal; productive use of water; and control of fly, mosquito, cockroaches and 
other vectors. The CHPs were engaged in hygiene promotion activities at community level (see activity 
below). 

- Hygiene Promotion Activities: During the quarter, 6,339 persons (4,087 females and 2,252 males) received 

direct hygiene promotion services in IDP camps/settlements in Garowe and Bosaso. Hygiene promotion 

activities were carried out by 30 CHPs during the quarter in 3 IDP camps in Garowe4 and 10 camps in 

Bosaso5. Two approaches were used: house-to-house visits and through public gatherings.  During house-to-

house visits, 30 CHPs were paired, and each pair engaged to reach and disseminate key messages on hand 

washing, water treatment at household levels, and food and domestic hygiene to approximately 40 

households per week (8 households each day for 5 working days per week). House-to-house visits reached 

approximately 2,649 beneficiaries in Bosaso (1,510 females and 1,139 males) and 1,998 beneficiaries (1,219 

females and 779 males) in Garowe. In addition, hygiene promotion through public gatherings were 

conducted in above named camps/settlements covering personal, water, food and domestic hygiene. 

Approximately 1,692 persons (1,358 females and 334 males) received direct hygiene promotion through 

public gatherings. 

 

                                                             
1
 These were Mingis B, Banader B, Boqolka Bush, Hadole and Hafatul Arab 

2
 Gerible village 

3 
Estimated as 2700 HHs in Garowe’s Jawle IDP camp, 791 HHs in Qardho and 2283 HHs in Boosaaso (each with 7 members), where garbage 

collection via CFW activities
 

4
 Siliga, Rigga and Shabelle 

5
 Bulla Mingis B, Turjale, Hafatul Arab, Hadole, Balade, Alkheyr, Raf-Raho, Banadir A, Inji and Sayladda 
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- Hygiene Kits: 200 hygiene kits containing 200g soaps (12pcs), sanitary pads (2pcs), 1 jerry can (20 liter) and 
aqua tabs (50 pcs) were distributed in Zona K Mogadishu in this quarter. The kits benefited approximately 
1,400 persons6.  

 
Subsector 3: Sanitation Infrastructure  

- Latrine Construction: During the quarter, the project constructed 80 household latrines in 10 IDP camps 
in Bosaso i.e. Bulla Mingis B (40), Turjale (12), Hafatul Arab (4), Hadole (20), and Inji (4). Constructed 
latrines benefited approximately 1,680 persons (3 families of approx. 7 members sharing one latrine) – 
registration of actual individual beneficiaries is ongoing and actual beneficiary numbers will be reported at 
final program report. Construction of latrines helped improve access to sanitation facilities for vulnerable 
displaced families, and through regular project monitoring activities, latrine beneficiaries particularly the 
women, reported that latrines helped them access latrines in shorter distance and reduced risks related to 
long walks to nearby bushes and use of tins for defecation.  
 

- Latrine Rehabilitation and desludging: In Mogadishu’s Zona K area, 100 latrines were desludged during 
the quarter and benefited approximately 2,595 persons (1,284 males and 1,311 females) beneficiaries.  The 
wastes were properly disposed at designated site near Gubadleey area – about 18km away from Mogadishu 
the identified site (Annex: Latrines desludged in Zona K area in Mogadishu) 
 

- Potable Garbage Skips: The project constructed and installed 8 garbage skips in Jawle IDP camps in 
Garowe for solid wastes disposal. The skips benefited approximately 12,600 persons (1,800 households) in 
Jawle camp. Garowe Municipality agreed to empty the skips when filled up and transport the garbage to 
municipal landfill which is 15km out of Garowe.  
 

Subsector 4: Water Supply Infrastructure  

- Rehabilitation of mechanized boreholes in Puntland:  The project successfully completed rehabilitation 
of Dhahar Borehole. The main rehabilitation works included replacing 13KVA submersible pump with 
15kVA pump, 60KVA generator, distribution pipes and construction of mini-warehouse for generator. The 
yield for Dhahar boreholes increased from 16m3/hour to 28m3 / hour. According to monitoring reports and 
interviews with some beneficiaries, the rehabilitation of the borehole has reduced water collection time by 
more than two hours per day and is supplying clean water to approximately 8000 beneficiaries (about 1,143 
households) in and around Dhahar village. The existing Water Management committee (WMC) of Dhahar 
borehole received refresher sessions on water resource management (including sustainable operation and 
maintenance) given by CARE staff in the field.  

- Rehabilitation of Five (5) Shallow wells: During the quarter, the project rehabilitated five (5) shallow 
wells – 3 in Garowe (in Siliga, Shabelle and Rigga IDP camps) and 2 in Bosaso (Rahis and 26 June villages 
inhabited by vulnerable hosts). Rehabilitation works included overhead protection, deepening of 
wells/siltation reduction, and installation of Afridev hand pumps. According to CARE monitoring visits, the 
water discharge rate of installed hand pumps measured between 12 and 16 liters per minute, depending on 
age of person collecting water (the younger the person, the lower the quantity extracted). The 
rehabilitated/constructed shallow wells currently benefit approximately 2,500 individuals7. Quality of water 
in each rehabilitated/constructed shallow well was tested and confirmed to be suitable for human 
consumption. Five (5) Water Management Committees trained in other previous CARE projects in same 
target locations were engaged to oversee the shallow wells and ensure water safety. 

                                                             
6
 Assumes 7 persons per family 

7
 As per SPHERE standards of 1 hand pump per 500 people. 
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- Rehabilitation of 10 Water Points in Sanaag (through CFW): Ten (10) water points in Sanaag region (6 
in Erigavo district and 4 in El-Afweyn districts) were selected for rehabilitation through CFW activities. 
Actual rehabilitation work is expected to start in Quarter 7.  

- Zona K (Mogadishu) Water Supply and treatment: A total of 62,378 m3 of clean drinking water was 
supplied during this quarter benefiting approximately 50,001 persons in Zona K IDP settlements. The 
average l/p/d was 13.72 liter per person per day as indicated in the table below.  

 
 

Month Water consumed (m3) Beneficiaries  l/p/d 

Jan 2015 20,362 50,001 12.6 

Feb 2015 21,059 50,001 15.04 

Mar 2015 20,957 50,001 13.52 

Total/Avg. 62,378m3 50,001 13.72 

 

- Water quality testing and treatment: Water quality testing was conducted at rehabilitated and constructed 
water sources in target locations (See Annex: Results of Water Quality Tests). There were concerns on quality of 
water at some shallow wells in target IDP camps.  In Zona K, all water supplied to IDPs was treated using 
batch chlorination. The average chlorine dosage for this period ranged between 0.2-0.5mg/l of chlorine at a 
dosing rate of 1% stock solution to leave 0.5 mg/l residual of active chlorine. Turbidity levels remained less 
than 5NTU (because the frequent water treatment) which is effective for disinfection of water with chlorine. 
The PH remained in the range of 6.5-8.5. Additionally, two-day water quality training (covering physical 
parameters, proper use of aqua tabs and modern water treatment methods) was conducted for 30 CHPs (20 
in Bosaso and 10 in Garowe) to improve their capacity on water safety and for them to raise awareness 
within communities.  

 

CHALLENGES FACED 
 

- Lower Juba continues to remain inaccessible to CARE staff due to security concerns. However partner staff 
implementing the nutrition project directly have access to the  nutrition sites enabling implementation of 
activities  

- The increased evictions in Mogadishu posed additional pressure on Zona K water supply system as a result 
of increased demand of water. In addition the selection of the CFW beneficiaries took longer than expected 
due to the huge needs in the camps (IDPs and evictees) versus the available resources.  

- In Puntland, the project continues to encounter serious challenges in securing land for construction of 
latrines for displaced populations. The land occupied by IDPs is privately owned and land lords do not allow 
them to construct structure including latrines. It takes time to convince them to donate some land.  
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MONITORING TRACKING TABLE 
 

 

 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

SECTOR 1: ECONOMIC RECOVERY AND MARKET SYSTEMS 

Sub-Sector I:  Microfinance                 

Number of people ,disaggregated  by sex ,or 
SMEs newly receiving  financial services or 
continuing to receive services due to 
USAID/OFDA support  

1,050 
individuals 

(536 females, 
514 males) 

N/A 0 0  0 0% 

VSLAs have been 
formed, trained and 
provided supplies to 
enable engage in viable 
enterprises. Actual no. of 
beneficiaries will be 
reported in following 
quarters. 

Percentage of financial service accounts /groups 
supported by USAID/OFDA that are 
functioning properly 

75% N/A 0 0  0 0% 
To be reported in 
subsequent quarters. 

Total USD amount channeled into the program 
area through sub-sector activities. 

USD 18,550 N/A 0 $2,648  $2,648 14.3% 
Relates to training and 
supplies costs. 

Sub-Sector II:  Livelihoods Restoration 

Indicator (A):Number of people assisted through 
livelihood restoration activities, by sex 

900 
845 

(414 females; 
431 males) 

N/A N/A  
845 

(414 females; 
431 males) 

93.9% 
 Activity completed in 
first phase. 

Indicator (B):Percentage of beneficiaries 
reporting their livelihoods restored within three 
to six months after receiving support 

80% 0% 0% 0%  0% 0% 

To be measured through 
evaluation survey (end of 
project).  Will be 
measured in May 2015 
which will be 6 months 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

after. Findings will be 
reported in Quarter 7. 

Indicator (C): Total USD amount channeled into 
the program area through sub-sector activities 

USD 48,000 $48,000 N/A N/A  $48,000 100% 
 Activity completed in 
first phase. 

Sub-Sector III:  Temporary Employment                 

Indicator (A): Number of people employed 
through cash for work ( CFW) activities, by sex 

1,614  
(652 males, 
962 females) 

614 
(462 females; 
152 males) 

0 

820 
 (580 

females 
240 

males) 

 

1,434 
 (1,042 
females 

392 males) 

   88.8% 

The target has been 
adjusted from 7,614 to 
1,614. The error was 
occasioned by an 
oversight in the 
modification proposal 
which indicated 7,000 
individuals within the 
indicator instead of 1,000, 
which was stated within 
the narrative. 

Indicator (B): Average total USD amount  per 
person earned through CFW activities 

$208 $214.12 0 $196.5  N/A N/A   

Indicator (C): Total USD amount channeled into 
the program area through subsector activities 

$356,300  $131,470 0 
$137,576

.5 
 $269,046.5 75.5%   

SECTOR 2: HUMANITARIAN COORDINATION & INFORMATION 
MANAGEMENT 

          

Sub-Sector I:  Coordination                 

Indicator (A): Number of organizations 
coordinating 

80 80 82 53  N/A N/A 

Target was expected to 
remain constant 
throughout the project 
period. However 53 
organizations were 
reported to have 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

participated in the 
coordination meeting in 
Q6.   

Subsector2: Information Management                  

Indicator (A):Number and percentage of 
humanitarian organizations utilizing  information 
management services 

80 80 (100%) N/A N/A  N/A N/A 
 Activity completed in 
first phase. 

Indicator (B):Number and percentage of 
humanitarian organizations directly contributing 
to information products (e.g., situation reports, 
3W/4W, digital tools) 

80 39 N/A N/A  39 48.8% 
Activity completed in first 

phase. 

Indicator (C):Number of products made 
available by information management services 
that are accessed by clients 

90 19 N/A N/A  19 21% 
Activity completed in first 

phase. 

SECTOR 3: LOGISTICS SUPPORT, RELIEF 
COMMODITIES 

              

Sub-Sector I:  Non-Food Items (NFIs)                 

Indicator (A): Total number and per item USD 
cost of NFIs distributed by type (e.g. plastic 
sheeting, flash tarpaulin, blankets, hygiene kits, 
kitchen sets, water containers, other 

600 NFI kits 
@ US$85.3 

344 NFI kits 
@ US$81.7 

0 
240NFI 
kits 
@93.67 

 584 97.3% 
 Dignity kits distribution 
to be reported in Q7 
onwards. 

100 Dignity 
kits @ 

US$64.8 
N/A 0    0% 

 
Plastic sheet 600 pcs 344 0 240  584 97.3%   

Standard 
NFI kits 

(600 kits) 
Blankets 1800 pcs 1032 0 480    1,512  84%   

 
Sleeping mat 600 pcs 538 0 480    1018  169.7%   
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

 
 
 

Kitchen set (2 cooking pots, 5 
deep plates, 5  

cups, 5 tablespoons, 1 kitchen 
knife, and 1  

serving spoon) 

600 sets 344 0 240    584  97.3%   

 
Jerry cans (20L) 1200 pcs 300 0 480    780  65%   

 
Sanitary cloth 1200 pcs 882 0 480    1362  113.5%   

 
Bar soap (750g) 600 pcs 353 0 240    593  98.8%   

Dignity 
kits (100 

kits) 

Dresses 300 pcs N/A 0 0    0  0%  

Shawls  300 pcs N/A 0 0    0  0%  

Sanitary cloths  900 pcs N/A 0 0    0  0%  

Panties (different sizes) 600 pcs N/A 0 0    0  0%  

Bar soap (250gms) 300 pcs N/A 0 0    0  0%  

Packet powder soap (100gms)  300 pcs N/A 0 0    0  0%  

Petticoats 300 pcs N/A 0 0    0  0%  

Head scarves 300 pcs N/A 0 0    0  0%  

Indicator (B): Total number and per item USD 
value of cash/vouchers distributed for NFIs, by 
type (e.g. plastic sheeting, flash tarpaulin, 
blankets, hygiene kits, kitchen sets, water 
containers, other)* 

N/A N/A N/A N/A  N/A N/A   

Plastic sheet N/A N/A N/A N/A  
 

 N/A  N/A 
   

Blankets N/A N/A N/A N/A  
 

 N/A  N/A 

Sleeping mat N/A N/A N/A N/A 
 

N/A N/A 

 

Kitchen set (2 cooking pots, 5 deep plates, 5 
cups, 5 tablespoons, 1 kitchen knife, and 1 

serving spoon) 

N/A 
N/A N/A N/A 

 
N/A N/A 

Jerry cans (20L) N/A N/A N/A N/A 
 

N/A N/A 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Sanitary cloth N/A N/A N/A N/A 
 

N/A N/A 

Bar soap (600g) N/A N/A N/A N/A 
 

N/A N/A 

Indicator (c): Total number of people receiving 
NFIs, by sex and type (e.g. plastic sheeting, flash 
tarpaulin, blankets, hygiene kits, kitchen sets, 
water containers,  other) 

4,550 

2,030 
(1,020 Males, 

1,010 
Females) 

0 

1,198 
(607 

male,591 
female ) 

 

3,228 
(1,627 Males, 

1,601 
Females) 

70.1%   

Standard 
NFI kits 
(600 kits) 

 
 
 

Plastic sheet 3,850 

2,030 
(1,020 Males, 

1,010 
Females) 

 1198 (607 
male,591 
female ) 

 

3228 
(1627 Males, 
1601 
Females) 

83.8% 

 

Blankets 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

 1198 (607 
male,591 
female ) 

 

3228 
(1627 Males, 
1601 
Females) 

83.8% 

 

Sleeping mat 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

 

1198 (607 
male,591 
female ) 

 

3228 
(1627 Males, 
1601 
Females) 

83.8% 

 

Kitchen set (2 cooking pots, 5 
deep plates, 5 cups, 5 

tablespoons, 1 kitchen knife, 
and 1 serving spoon) 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

 

3228 
(1627 Males, 
1601 
Females) 

83.8% 

 

Jerry cans (20L) 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

 

3228 
(1627 Males, 
1601 
Females) 

83.8% 

 

Sanitary cloth 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

 

3228 
(1627 Males, 
1601 
Females) 

83.8% 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Bar soap (600g) 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

 

3228 
(1627 Males, 
1601 
Females) 

83.8% 

 

 
Dignity kits 
(100 kits) 

Dresses 700 N/A 0 0  0 0% 

 

Shawls  700 N/A 0 0  0 0% 
Sanitary cloths  700 N/A 0 0  0 0% 

Panties (different sizes) 700 N/A 0 0  0 0% 
Bar soap (250gms) 700 N/A 0 0  0 0% 

Packet powder soap 
(100gms)  

700 N/A 0 
0 

 0 
0% 

Petticoats 700 N/A 0 0  0 0% 
Head scarves 700 N/A 0 0  0 0% 

Sub-sector II: Transport (Air/Land/Sea)                 

Total USD cost of transport by type (e.g. 
commodities, personnel) 

US$ 12,500 
(600 IDP 

beneficiaries) 
$12,500  N/A N/A  $12,500  100% 

 Activity completed in 
first phase. 

Total number of flights provided by type (e.g. 
commodities, personnel) 

N/A N/A N/A N/A  N/A N/A   

Number of people transported, by transport type 
(e.g. land, sea, air) 

600 
individuals 

(land) 
595 N/A N/A 

 
595 99.20% 

 Activity completed in 
first phase. 

Total kilograms of commodities transported by 
transport type (e.g. land, sear, air) 

N/A N/A N/A N/A 
 

N/A N/A 

  
 
 
 

SECTOR 4: NUTRITION 

Sub-Sector I:  Infant and Young Child Feeding and Behavior 
Change 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Number and percentage  of infants 0-< 6 mo. 
who are exclusively breasted 

300 (10%) N/A 0 0  0 0% 

This will be measured 
through KAP survey 
which is planned to take 
place in the next quarter   

Number and percentage of children 0-< 24 mo. 
receiving foods daily in 4 food groups 

1,500 (50%) N/A 0 0  0 0% 

This will be measured 
through KAP survey 
which is planned to take 
place in the next quarter   

Number of people receiving behavior change 
interventions, by sex and age 

3,000 
(2,700 women 
and 300 men; 
all above 18 

years) 

N/A 

1,007 
 (All females, 

15 – 49 
years) 

1,816(1,5
18 
females- 
WCBA, 
298 
males) 

 

2,823 
(2,525 

Females, 298 
males ) 

94.1% 

Age bracket represents 
women of child bearing 
age (WCBA). 1,216 were 
reached on one to one 
basis while 1,607 were 
reached through mass 
nutrition education 
messages.  
 

Sub-Sector II:  Management of Moderate Acute Malnutrition 
(MAM) 

            

Indicator (A): Number of sites managing 
moderate acute malnutrition 

6 5 6 6  6 100.0% 

More health care 
providers to be trained in 

Q7. 

Indicator (B): Number of people admitted to 
MAM services, by sex and age 

3,640 
3,060 

(2,352 U5s; 
708 PLW) 

1,150 
(687 U5s; 
463 PLW) 

708 (487 
U5s; 221 
PLWs) 

 

4,918 
(3,526 

U5s; 1,392 
PLW) 

135.1% 

Indicator (C): Number of health care providers 
and volunteers trained in the prevention and 
management of MAM, by sex 

33 (50% 
women) 

13 
 (12 Females, 

1 Male) 
0 0  

13 
 (12 

Females, 1 
Male) 

39.4% 

Sub-Sector III: Management of Severe Acute Malnutrition (SAM) 



                                
 

 

The MAP Project Quarter 6 Report (Jan – Mar 2015)    17 | P a g e  

 
 

 

 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Indicator (A): Number of health care providers 
and volunteers trained in the prevention and 
management of SAM, by sex and age 

33 (50% 
women) 

13  
(12 females, 
1 male) All 

Adults 

0 0  

13  
(12 

females, 1 
male)  

39.4% 
More health care 
providers to be trained in 
Q7. 

Indicator (B): Number of sites 
established/rehabilitated for inpatient and 
outpatient care 

6 5 6 6  6 100.0%  

Indicator (C): Number of people treated for 
SAM, by sex and age 

960 

468 
(All under 

5’s) 
(260 females; 
208 males) 

134 
(All under 

5’s) 
 (62 females; 

72 males)  

165 ( All 
under 5’s) 

(80  
females; 85  

males ) 

 

767 
(All under 

5’s) 
(417 

females; 
350 males) 

79.9%  

Indicator (D): Rates of admission, default, death, 
cure, relapse, non-response-transfer, and length 
of stay: 

 
            

  

Admission Rate 
 

Q1 = 21.6% 
Q2 = 28.7% 
Q3 = 25.8% 
Q4= 28.9% 

22.3% 8.0%      

Default Rate (%) <15% 

Q1 = 0% 
Q2 = 4.7% 
Q3 = 1.1% 
Q4= 0% 

2.04% 3 %      

Death Rate (%) <5% 0% 0% 0%      

Cure Rate (%) >75% 

Q1 = 0% 
Q2 = 95.2% 
Q3 = 97.8% 
Q4= 97.4% 

91.8% 98%      
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Relapse Rate (%) 
 

0%  0%      

Nonresponse Transfer Rate (%) 
 

0% 2.04%  1 %      

Length of Stay (Days) 
 

78 0 80      

SECTOR 5: PROTECTION 

Sub-Sector I: Prevention and Response to Gender-based Violence (GBV) 

Indicator (A): Number of individuals benefitting 
from GBV services, by sex 

40,060 
128 

(All female) 

3,400 (2,300 
females, 

1,100 males) 

2,355 (1072 
males and 

1,283 female) 
 

5,883 
(3,711 

Females; 
2172 Males) 

14.7% 

GBV services provided 
includes CMR, awareness 
campaigns, psychosocial 
counseling, provision of 

dignity kits and referral to 
other service providers 
We have planned an 

intensive campaign for 
Q7 and 8 in order to 

reach our target 
beneficiaries.  

Indicator (B): Number of people trained in GBV 
prevention or response, by sex 

980 
1,333 

(Males:539, 
Females:794) 

35 
(All females) 

15 (7 females; 
8 males) 

 
1,383 

(Males:547, 
Females:836) 

141% 
 

Indicator (C): Number of males sensitized in 
Gender-based Violence issues 

24,600 3,625 900 1,072  5,597 22.8% 

We have planned an 
intensive campaign for 
Q7 and 8 in order to 

reach our target 
beneficiaries. 

Sub-Sector II: Psychosocial Support Services 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Indicator (A): Number of people trained in 
psychosocial support, by sex 

87 
51 

(all females) 
35 

(All females) 
0  

86 
(All females) 

98.8% Activity complete. 

Indicator (B): Percentage of people reporting 
improvements in their feelings of well-being and 
ability to cope at the end of the program, by sex 

50% 0 0 0  N/A N/A 
To be measured through 
evaluation survey (end of 

project). 

SECTOR 6: WATER, SANITATION AND HYGIENE (WASH) 

 OFDA INDICATOR 
  

Target 
 

Q1 – Q4 
 

Q5 
 

Q6 
 

   Q7 
 

Cumulativ
e 
 

% of target 
met 

 
Comments 

Sub-Sector I:  Environmental Health         

Indicator (A): Number of people benefiting from 
solid waste management, drainage, and/or vector 
control activities (without double-counting) 

25,800 6,300 0 40,4188  40,418 156.7%   

Indicator (B): Number of community 
cleanup/debris removal activities conducted 

36 24 0 6  30 83.3%  

Sub-Sector II: Hygiene Promotion                 

Indicator (A): Number and of people receiving 
direct hygiene promotion (excluding mass media 
campaigns and without double-counting) 

46,750 32,903 0 6,339  39,242 83.9%   

Indicator (B): Number of village water user 
committees active at least 3 months after training 

48 30 0 69  36 75%  

Indicator (C): Number of water points that are 
clean and protected from contamination 

51 58 0 6  64 125.5%  

                                                             
8
 Estimated as 2700 HHs in Garowe’s Jawle IDP camp, 791 HHs in Qardho and 2283 HHs in Boosaaso (each with 7 members), where garbage collection via CFW activities 

9
 One borehole in Dhahar and 5 shallow wells (3 in Garowe and 2 in Boosaso) 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Sub-Sector III: Sanitation Infrastructure                 

Indicator (A): Number of people directly 
benefitting from the sanitation infrastructure 
program 

18,640 14,570 0 16,875  31,445 168.7% 

1,680 beneficiaries of 80 
latrine constructed, 2,595 
beneficiaries of 100 latrines 
desludged in Zona K, and 
12,600 beneficiaries of 8 
garbage skips in Jawle IDP 
camp. 

Indicator (B): Number of people who report 
using a latrine the last time they defecated 

11,640 Unknown Unknown   
  

To be measured 
through evaluation 
survey (end of project). 

Indicator (C): Number of household latrines 
completed and clean 

600 570 0 180  750 125%   

Subsector IV: Water Supply Infrastructure                 

Indicator (A): Number of people directly 
benefitting from the water supply infrastructure 
program 

93,66210 65,393 50,001 60,50111  65,393 69.8% 

 % calculated using 
cumulative for Q1-Q5 
since 50,001 reached in 
Mogadishu in Q6 is 
inclusive of the 65,393 
(to avoid doubt 
counts). Note that 
Beneficiaries in 
Mogadishu remain the 
same. 

Indicator (B): Average liters/person/day 
collected from all sources for drinking, cooking 
and hygiene 

15 14.3 14.8 13.7  13.7 91.3%   

                                                             
10 Figure includes total target for Q1-Q4 plus 19,722 (water supply beneficiaries for Puntland only in cost modification period)  
11

 Zona K (50,001persons), Dhahar borehole (8,000 persons) and 5 shallow wells in Garowe and Boosaaso (2,500 persons)  
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Indicator (C): Number of households collecting 
all water for drinking, cooking and hygiene from 
improved water sources 

15,137 9,342 7,143 8,643  9,342 61.7%  
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PURCHASE OF VEHICLES NOT MANUFACTURED IN THE U.S. AND LEASES 
 

 

- The project neither purchased nor leased vehicles during the reporting quarter. 
 

 

LEVERAGED FUNDING 
 

 

- The following table summarizes CARE Somalia’s non-USG leveraged projects from inception of MAP 
project to reporting date. 

 

# Project 
Source of 
funds 

Project life Locations Budget 
Budget in 

USD 

1. 
Badbaadinat 
Nolosha (BANO) 

ECHO 
Oct 1, 2014 
– Sept 30, 
2015 

Puntland and 
Mogadishu  

€ 750,000 $975,000 

2. 
Resilience in the 
Horn 

Dutch Ministry 
of Foreign 
Affairs 

Mar 1, 2014 
– Dec 31, 
2016 

Lower Juba, 
Banadir, Nugaal 
and Bari regions of 
Puntland 

€ 
1,689,313 

$ 2,322,000 
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MAIN ACTIVITIES FOR NEXT QUARTER 

 

The following table summarizes the main activities for the next quarter by the various sectors: 

 

Objective 1:  
Economic Recovery 
and Market Systems 

- Continue cash for work beneficiaries selection and registrations  

- Monitoring of CFW activities including PDMs 

- Support to VSLA groups  

- Distribution of VSLA supplies to remaining groups 

- VSLA exchange visits 

Objective 2: 
Humanitarian 
Coordination & 
Information 
Management 

- Continue with monthly NGO Consortium coordination meetings. 

- Sharing of information through the consortium website. 

Objective 3: Logistics 
Support, Relief 
Commodities 

- Distribute remaining NFI kits to displaced families  

- Conduct post distribution monitoring activities. 

Objective 4: Nutrition - Continue with routine nutrition activities ( screening, admission and  referring) 

- Undertake IYCF KAP survey in June  

- Startup nutrition interventions in Bosaso.  

Objective 5: 
Protection 

- Continue providing psychosocial counseling to survivors of GBV and other 
traumatized IDPs 

- Conduct remaining protection trainings  

- Distribution of dignity kits 

- Advocacy and awareness on protection problems and sensitization of community 
and other stakeholders 

- Continue with identification and referrals of GBV cases  

- Provide CMR services to GBV survivors 

Objective6: 
 WASH Sector 

In Puntland: 

- Handover of rehabilitated borehole in Rako  

- Rehabilitation of 10 water points in Sanag through CFW 

- Conduct hygiene promotion campaigns in all project target sites 

- Distribution of hygiene kits 

- Conduct water quality monitoring 

- Rehabilitation of house hold latrines 
 
In Mogadishu: 

- Continue with water supply to Zona-K IDPs 

- Water Quality testing and bulk chlorination of water sources 
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Annex 1: Latrines desludged in Zona K area (Mogadishu) 

The following table shows the number of latrines desludged and their locations in Zona K area: 

S/No Camp Name  Coordinates No of Latrines  

desludged 

 

Longitudes (N) Latitudes (E)  

1 Israac N 0202.751 E045 17.580 26 

3 Iskaashi N 0202.801 E045 17.635 24 

4 Baxnaano N 0202.752 E04517.435 16 

5 Wadajir N 0202.793 E04517.444 12 

6 Dacaaro N 0202.828 E04517.407 12 

7 Dugsi Sare Banaadir N 0202.633 E04517.354 10 

Total Desludged Latrines 100 
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Annex 2: Results of Water Quality Tests in Selected Sources 

 

* Shallow wells rehabilitated by CARE 

 

 

                  *****Faecal Coliforms (F.C) 

Sample 

Source type Location Color Odor Taste 

Turbidity  

PH 

Free  
Vol. filt 

(ml) 

No. of 

coliforms 

F.C/  

100ml No. (NTU) 
Chlorine 

(Mg/l) 

001 Shallow Well* Garowe No No No <5 7.2 00 100ml 4 4 

002 
Shallow Well* 

Garowe No No No 
<5 

7.6 
00 100ml 

5 5 

003 
Shallow Well* 

Garowe No No No 
<5 

7.2 
00 100ml 

3 3 

004 
Shallow Well 

Garowe No No No 
<5 

8.6 
00 100ml Undifferent

iated 
- 

005 
Shallow Well 

Garowe No No No 
<5 

8.2 
00 100ml 

20 20 

006 
Shallow Well 

Garowe No No No 
<5 

7.4 
00 100ml 

36 36 

007 
Shallow Well 

Bossaso No No No 
<5 

7.2 
00 100ml 

5 5 

008 
Shallow Well 

Bossaso No No No 
<5 

7.4 
00 100ml 

60 6 

009 
Shallow Well 

Bossaso No No No 
<5 

7 
00 100ml 

10 10 

010 
Shallow Well* 

Bossaso No No No 
<5 

7.2 
00 100ml 

4 4 

011 
Shallow Well* 

Bossaso No No No 
<5 

8.2 
00 100ml 

8 8 

012 
Shallow Well* 

Bossaso No No No 
<5 

7.6 
00 100ml 

6 6 

013 
Shallow Well 

Bossaso No No No 
<5 

7.6 
00 100ml 

100 100 

014 
Shallow Well* 

Bossaso No No No 
<5 

7.4 
00 100ml 

7 7 

015 
Shallow Well 

Bossaso No No No 
<5 

7.2 
00 100ml 

100 
 

100 


